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Mr. Johnny W. Reising 
United States Department of Energy 
Feed Materials Production Center 
P.O. Box 398705 
Cincinnati, Ohio 45239-8705 
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RE: WPRAP Full Scale Startup 
Extension 

Dear Mr. Reising: 

The United Skates Environmental Protection Agency (U.S. EPA) has 
completed its review of the United States Department of Energy's 
(U.S. DOE) October 18, 1999,letter requesting a thirty (30) day 
extension for startup of full scale operations at the Waste Pits 
Remedial Action Project (WPRAP) , Operable Unit 1. U.S. EPA concurs 
with the extension request. 

Although U.S. DOE has failed to meet the October 18, 1999, 
milestone for the full scale operations of the thermal dryer and 
related systems (phase 3), it has progressed successfully through 
phases 1 and 2. Also, the additional time requested by U.S. DOE 
can optimize operation, maintenance training, readiness exercises 
and testing. Further, since actual use of the thermal dryers is 
not needed at this time, the additional time extension will not 
result in any operational delays. 

Therefore, U.S. EPA concurs with U.S. DOE'S extension request for 
full scale startup of the WPRAP to begin by November 17, 1999. 
This date is enforceable milestones under the 1991 Amended Consent 
Agreement. 
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Please contact me at (312) 886-0992 if you have any questions 
regarding this matter. 

Sincerely, e James A. Saric 
Remedial Project Manager 
Federal Facilities Section 
SFD Remedial Response Branch #2 

cc: Tom Schneider, OEPA-SWDO 
B i l l  Murphie, U.S. DOE-HDQ 
John Bradburne, FERMCO 
Terry Hagen, FERMCO 
Tom Walsh, FERMCO 


